

CONTRACT NO: 009841 FEDERAL AID NO: NHPP-2051(288)
 CONTRACT TITLE: I-5 AND I-205, CONCRETE PANEL REPLACEMENT AND JOINT
 CHANGE ORDER NO: 6 ADDITIONAL PANEL REPLACEMENT

PRIME CONTRACTOR: [REDACTED] GRANITE CONSTRUCTION COMPANY
 16821 SE MCGILLVRAY BOULEVARD
 BUILDING B SUITE 210
 VANCOUVER WA 98683-0402

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
 () Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i>	SURETY CONSENT:
CONTRACTOR SIGNATURE Jun 1, 2023	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 6,376,376.00
 CURRENT CONTRACT AMOUNT: 6,381,376.00
 ESTIMATED NET CHANGE THIS ORDER: 1,192,736.00
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 7,574,112.00

Signature Required: Project Engineer State Construction Engineer
 Regional Administrator Other Agency

<i>Signature on file</i>	<i>Signature on file</i> Jon De
PROJECT ENGINEER SIGNATURE Jun 1, 2023	STATE CONSTRUCTION ENGINEER SIGNATURE Jun 5, 2023
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE Jun 1, 2023	SIGNATURE _____ DATE _____
DATE	REPRESENTING _____

CONTRACT NO:009841

CHANGE ORDER NO: 6

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

DESCRIPTION OF WORK

This change order directs the Contractor to remove and replace forty-two and a half (42.5) additional concrete panels from MP 8.10 to MP 9.50 on I-5 southbound, from MP 28.30 to MP 28.32 I-205 Northbound, and MP 32.83 I-205 Southbound. This change order adds Additional Panel Replacement Schedule sheet PR5 as shown on page 6 of this change order.

This change order adds the following new items for replacing forty-two and a half (42.5) additional concrete panels described above, at the agreed upon price and quantity shown on page 5 of this change order:

- "C.O. 06 Mobilization", lump sum
- "C.O. 06 Replace Cement Concrete Panel", square yard
- "C.O. 06 Cement Concrete Panel Grinding", square yard
- "C.O. 06 Operation of Queue Warning System", hour
- "C.O. 06 Other Temporary Traffic Control", lump sum
- "C.O. 06 Traffic Control Supervisor", lump sum
- "C.O. 06 Radar Speed Display Sign", hour

The new items are being created to compensate the contractor for the additional **work** to remove and replace the forty-two and a half additional panels that were identified.

Page 37 Line 52, Page 38 Lines 1 through 52, and Page 39 Lines 1 through 8 of the Special Provisions are supplemented with the following:

For work occurring as described in Change Order 06 Additional Panel Replacement, the following lane closure restrictions apply:

I-5 MP 11.00 to 9.20

Southbound

Single-lane closures will be allowed during the following times:

- From 07:00 PM to 06:00 AM daily, Sunday night to Friday morning
- From 07:30 PM to 09:00 AM, Friday night to Saturday morning
- From 07:30 PM to 10:00 AM, Saturday night to Sunday morning

Double-lane closures will be allowed during the following times:

- From 08:30 PM to 05:30 AM daily, Sunday night to Friday morning
- From 09:00 PM to 08:30 AM, Friday night to Saturday morning
- From 09:30 PM to 09:30 AM, Saturday night to Sunday morning

I-5 MP 9.19 to 7.98

Southbound

Single-lane closures will be allowed during the following times:

- From 06:30 PM to 05:30 AM daily, Sunday night to Friday morning
- From 07:00 PM to 09:30 AM, Friday night to Saturday morning
- From 07:00 PM to 10:30 AM, Saturday night to Sunday morning

Double-lane closures will be allowed during the following times:

- From 07:30 PM to 05:00 AM daily, Sunday night to Friday morning
- From 07:30 PM to 09:00 AM, Friday night to Saturday morning
- From 07:30 PM to 10:00 AM, Saturday night to Sunday morning

Triple-lane closures will be allowed during the following times:

- From 09:00 PM to 4:30 AM daily, Sunday night to Friday morning
- From 09:30 PM to 8:30 AM, Friday night to Saturday morning
- From 09:30 PM to 9:30 AM, Saturday night to Sunday morning

I-205 MP 26.98 to 30.55

Northbound

Single-lane closures will be allowed during the following times:

- From 09:00 PM to 6:30 AM daily, Sunday night to Friday morning
- From 09:30 PM to 8:30 AM, Friday night to Saturday morning

CONTRACT NO: 009841

CHANGE ORDER NO: 6

From 09:30 PM to 8:30 AM, Saturday night to Sunday morning

Double-lane closures will be allowed during the following times:

From 09:30 PM to 06:00 AM daily, Sunday night to Friday morning

From 10:00 PM to 08:00 AM, Friday night to Saturday morning

From 10:00 PM to 08:00 AM, Saturday night to Sunday morning

Triple-lane closures will be allowed during the following times:

From 10:00 PM to 5:30 AM daily, Sunday night to Friday morning

From 10:30 PM to 7:30 AM, Friday night to Saturday morning

From 10:30 PM to 7:30 AM, Saturday night to Sunday morning

I-205 MP 30.55 to 37.16

Southbound

Single-lane closures will be allowed during the following times:

From 08:00 PM to 05:30 AM daily, Sunday night to Friday morning

From 08:30 PM to 08:30 AM, Friday night to Saturday morning

From 08:30 PM to 09:30 AM, Saturday night to Sunday morning

MATERIALS

The materials for "C.O. 06 Replace Cement Concrete Panel" shall meet the requirements of Section 5-01.2 of the Standard Specifications.

The materials for "C.O. 06 Operation of Queue Warning System" shall meet the requirements of Section 1-10.1(1) of the Standard Specifications and Special Provisions Pages 46 through 49.

The materials for "C.O. 06 Other Temporary Traffic Control" and "C.O. 06 Traffic Control Supervisor" shall meet the requirements of Section 1-10.1(1) of the Standard Specifications.

The materials for "C.O. 06 Radar Speed Display Sign" shall meet the requirements of Section 1-10.1(1) of the Standard Specifications and Special Provisions Pages 46 and 50.

CONSTRUCTION REQUIREMENTS

The construction requirements for "C.O. 06 Replace Cement Concrete Panel" shall meet the requirements of Section 5-01.3 of the Standard Specifications.

The construction requirements for "C.O. 06 Cement Concrete Panel Grinding" shall meet the requirements of Section 5-01.3 of the Standard Specifications.

The construction requirements for "C.O. 06 Operation of Queue Warning System" shall meet the requirements of Section 1-10.3 of the Standard Specifications and Special Provisions Pages 46 through 49.

The construction requirements for "C.O. 06 Other Temporary Traffic Control" and "C.O. 06 Traffic Control Supervisor" shall meet the requirements of Section 1-10 of the Standard Specifications.

The construction requirements for "C.O. 06 Radar Speed Display Sign" shall meet the requirements of Section 1-10.3 of the Standard Specifications and Special Provisions Pages 46 and 50.

MEASUREMENT

The items "C.O. 06 Replace Cement Concrete Panel" and "C.O. 06 Cement Concrete Panel Grinding" will be measured per square yard.

The items "C.O. 06 Operation of Queue Warning System" and "C.O. 06 Radar Speed Display Sign" will be measured per hour.

No specific unit of measure shall apply to the new lump sum items "C.O. 06 Other Temporary Traffic Control" and "C.O. 06 Traffic Control Supervisor."

PAYMENT

All work associated with the item "C.O. 06 Replace Cement Concrete Panel" will be paid at the agreed per square yard price as shown on page 5 of this change order. This shall be full compensation for all associated costs for labor, equipment, and materials for replacing cement concrete panels as

CONTRACT NO: 009841

CHANGE ORDER NO: 6

described above.

All work associated with the item "C.O. 06 Cement Concrete Panel Grinding" will be paid at the agreed per square yard price as shown on page 5 of this change order. This shall be full compensation for all associated costs for labor, equipment, and materials for grinding cement concrete panels as described above.

All work associated with the item "C.O. 06 Operation of Queue Warning System" will be paid at the agreed per hour price as shown on page 5 of this change order. This shall be full compensation for all associated costs for labor, equipment, and materials for the operating the queue warning system as described above.

All work associated with the item "C.O. 06 Radar Speed Display Sign" will be paid at the agreed per hour price as shown on page 5 of this change order. This shall be full compensation for all associated costs for labor, equipment, and materials for the radar speed display sign as described above.

All work associated with the item "C.O. 06 Other Temporary Traffic Control" and "C.O. 06 Traffic Control Supervisor" will be paid at the agreed lump sum price as shown on page 5 of this change order. This shall be full compensation for all associated costs for labor, and equipment, for the additional Other Temporary Traffic Control and the additional Traffic Control Supervisor for the contract time added by this change order.

All other Work will be measured and paid under the applicable Bid items and at the existing unit prices.

CONTRACT TIME

This change order adds twenty (20) working days to the contract.

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 05/25/23
PAGE 5 of 6

CONTRACT NO: 009841	CHANGE ORDER NO: 6
---------------------	--------------------

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
1002	01		C.O. 06 L.S.	0.00	0.00	60,450.00
1002	03		C.O. 06 L.S.	0.00	0.00	4,550.00
1003	01		C.O. 06 s. y.	1,195.00	760.70	909,036.50
1003	03		C.O. 06 s. y.	1,195.00	57.00	68,115.00
1004	01		C.O. 06 s. y.	65.00	760.70	49,445.50
1004	03		C.O. 06 s. y.	65.00	57.00	3,705.00
1005	01		C.O. 06 HOUR	80.00	111.60	8,928.00
1005	03		C.O. 06 HOUR	80.00	8.40	672.00
1006	01		C.O. 06 HOUR	14.00	111.60	1,562.40
1006	03		C.O. 06 HOUR	14.00	8.40	117.60
1007	01		C.O. 06 L.S.	0.00	0.00	54,369.29
1007	03		C.O. 06 L.S.	0.00	0.00	4,092.31
1008	01		C.O. 06 L.S.	0.00	0.00	25,753.93
1008	03		C.O. 06 L.S.	0.00	0.00	1,938.47

AMOUNT TOTAL

1,192,736.00
=====

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER REPORT

CONTRACT NO: 9841
CONTRACT TITLE: I-5/I-205 Concrete Panel Replacement and Joint Rehabilit
CHANGE ORDER NO: 006
CHANGE ORDER NAME: Additional Panel Replacement
DATE:

- MINOR CHANGE ORDER: MAY INCLUDE PAYMENT OR CREDIT. VERIFY ON PAGE 1
- NO BID ITEMS THIS CHANGE ORDER
- BID ITEMS THIS CHANGE ORDER NEXT PAGE

PROCESSED HQ: DATE: SIGNED:
PROCESSED SWR: DATE: 06/13/23 SIGNED: Caitlin Cox

ENTERED INTO CAPS: DATE: 06/13/23 SIGNED: Caitlin Cox

CONTRACT 009841

DISTRICT 4

CHANGE ORDER NUMBER 006

TYPE OF CHANGE ORDER CONSTRUCTION

DATED 06-13-2023

TIME 10:48:21

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT	PRICE	QUANTITY	CHANGE	AMOUNT	CHANGE
041	01		L.S.		\$60,450.0000		.00		\$60,450.00
CCIS	TEMP	ITEM NUMBER:		1002					
DESC .. : C.O. 06 MOBILIZATION									
042	03		L.S.		\$4,550.0000		.00		\$4,550.00
CCIS	TEMP	ITEM NUMBER:		1002					
DESC .. : C.O. 06 MOBILIZATION									
043	01		S.Y.		\$1,195.0000		760.70		\$909,036.50
CCIS	TEMP	ITEM NUMBER:		1003					
DESC .. : C.O. 06 REPLACE CEMENT CONCRETE PANEL									
044	03		s. y.		\$1,195.0000		57.00		\$68,115.00
CCIS	TEMP	ITEM NUMBER:		1003					
DESC .. : C.O. 06 REPLACE CEMENT CONCRETE PANEL									
045	01		s. y.		\$65.0000		760.70		\$49,445.50
CCIS	TEMP	ITEM NUMBER:		1004					
DESC .. : C.O. 06 CEMENT CONCRETE PANEL GRINDING									
046	03		s. y.		\$65.0000		57.00		\$3,705.00
CCIS	TEMP	ITEM NUMBER:		1004					
DESC .. : C.O. 06 CEMENT CONCRETE PANEL GRINDING									
047	01		HOUR		\$80.0000		111.60		\$8,928.00
CCIS	TEMP	ITEM NUMBER:		1005					
DESC .. : C.O. 06 OPERATION OF QUEUE WARNING SYSTEM									
048	03		HOUR		\$80.0000		8.40		\$672.00
CCIS	TEMP	ITEM NUMBER:		1005					
DESC .. : C.O. 06 OPERATION OF QUEUE WARNING SYSTEM									
049	01		HOUR		\$14.0000		111.60		\$1,562.40
CCIS	TEMP	ITEM NUMBER:		1006					
DESC .. : C.O. 06 RADAR SPEED DISPLAY SIGN									
050	03		HOUR		\$14.0000		8.40		\$117.60
CCIS	TEMP	ITEM NUMBER:		1006					
DESC .. : C.O. 06 RADAR SPEED DISPLAY SIGN									
051	01		L.S.		\$54,369.2900		.00		\$54,369.29
CCIS	TEMP	ITEM NUMBER:		1007					
DESC .. : C.O. 06 OTHER TEMPORARY TRAFFIC CONTROL									
052	03		L.S.		\$4,092.3100		.00		\$4,092.31
CCIS	TEMP	ITEM NUMBER:		1007					
DESC .. : C.O. 06 OTHER TEMPORARY TRAFFIC CONTROL									
053	01		L.S.		\$25,753.9300		.00		\$25,753.93
CCIS	TEMP	ITEM NUMBER:		1008					
DESC .. : C.O. 06 TRAFFIC CONTROL SUPERVISOR									

CONTRACT 009841

DISTRICT 4

CHANGE ORDER NUMBER 006

TYPE OF CHANGE ORDER CONSTRUCTION

DATED 06-13-2023

TIME 10:48:21

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT PRICE	QUANTITY CHANGE	AMOUNT CHANGE
054	03		L.S.	\$1,938.4700	.00	\$1,938.47
CCIS	TEMP	ITEM NUMBER:	1008			

DESC .. : C.O. 06 TRAFFIC CONTROL SUPERVISOR

TOTAL NET CHANGE \$1,192,736.00