Washington State Department of Transportation

I-90/Cabin Cr I/C to W Easton I/C Phase 3 - Add Lanes/Wildlife Bridges

Project Information	
PIN: 509093A	As of Date: March 2020
Region: South Central	Regional Admin: T. Trepanier
State Route: I-90	
Current Status: Pre-Construction	Legislative Districts: 13

Project Description

The original concrete pavement on this section of I-90 east of Snoqualmie Pass is severely deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes and collisions, including collisions with wildlife. This project will reconstruct I-90 on a new alignment and add a third lane in each direction to add capacity, improve sight distance, provide a smoother ride, and replace rapidly deteriorating pavement. The project will also address unstable slopes to reduce rock fall and construct new wildlife crossings to improve habitat connectivity and reduce collisions with wildlife.

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete	Q2 2017	Q2 2017	On Schedule
Preliminary Engineering Start	Q3 2017	Q3 2017	On Schedule
Environmental Complete	Q1 2018	Q1 2018	On Schedule
Right of Way Complete			
Contract Advertisement	Q4 2020	Q1 2021	Late
Operationally Complete	Q4 2025	Q4 2025	On Schedule

Project Cost Summary ($ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	$0	$12,515	$12,515
Right of Way	$0	$0	$0
Construction	$0	$255,862	$255,862
Total	$0	$268,376	$268,376

Project Funding Summary - Current Approved Cost ($ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	$0	$0	$0	$12,515		$12,515
Right of Way	$0	$0	$0	$0		$0
Construction	$0	$0	$0	$255,862		$255,862
Total	$0	$0	$0	$268,376		$268,376

Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home

Washington State Department of Transportation

I-90/Easton Hill to W Easton I/C WB - Replace Bridge and Build Detour

Project Information

PIN: 509093B
As of Date: March 2020
Region: South Central
Regional Admin: T. Trepanier
State Route: I-90
Current Status: Construction
Legislative Districts: 13

Project Description

The original concrete pavement on this section of I-90 east of Snoqualmie Pass is severely deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes and collisions, including collisions with wildlife. This project will construct detours including segments of the permanent alignment between MP67 and MP70 that will be utilized by the next phase of construction between Cabin Creek interchange and the west Easton interchange to address the identified needs.

Watch List Description

As of December 2019: This project is delayed in response to the passage of I-976 and the Governor's direction to WSDOT to postpone certain projects not yet underway.

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete			
Preliminary Engineering Start			
Environmental Complete			
Right of Way Complete			
Contract Advertisement	Q1 2020	Q2 2020	Late
Operationally Complete	Q4 2020	Q3 2021	Late

Project Cost Summary ($ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	$0	$0	$0
Right of Way	$0	$0	$0
Construction	$0	$18,100	$15,186
Total	$0	$18,100	$15,186

Project Funding Summary - Current Approved Cost ($ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	$0	$0	$0	$0		$0
Right of Way	$0	$0	$0	$0		$0
Construction	$0	$0	$0	$15,186		$15,186
Total	$0	$0	$0	$15,186		$15,186

Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home