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Highway Construction Program 
Monthly Delivery Progress Report Watch List 

February 2017 

This report focuses on Capital Highway Program projects, which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.  

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.  

o New projects this month. These projects have been added to the watch list due
to potential changes or issues in scope, schedule, or budget. This category also
includes projects with changes that occurred and were resolved within the
current month.

o Changes from Prior Month. Changes discussed in this section were on the
previous month’s watch list and have other issues that have happened; or they
may have been resolved.

o No Changes from Prior Month. These projects were on the previous month’s
watch list and are being followed while an issue is in the process of being
resolved.

o Projects are Removed when delivery has been delayed out of the Six-Year
Plan, when delivery has been attained, or when a significant issue has been
mitigated and/or approved by WSDOT.

For additional information on scope, schedule and budget for all projects, please visit WSDOT's project 
pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN. 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Summary  

Delivery Progress Report Summary Table as of February 28, 2017, with issues based 
on a monthly update. 

New in February 2017 

Project 
 

Phase/Issue 
I-5/NB S 260th St to Duwamish River Bridge
- Concrete Pavement Rehab (King) 100506G

Construction: cost increase   

I-5/Northbound Boeing Access Rd to NE
Ravenna Bridge - Pavement Repair (King)
100515B

Construction: cost increase, schedule delay 

I-82/Red Mountain Vicinity - Construct
Interchange (Benton)  508207R

Design: schedule delay 

SR 518/Des Moines Memorial Drive - 
Interchange Improvements (King) 151801K 

Design: schedule delay 

Changes from Prior Month 

Project 
 

Phase/Issue 
I-5/NB I-90 Vic to James St Vic - Concrete
Pavement Replacement (King) 100519B

Construction: cost increase, schedule delay   

I-5/NB Spokane St to Lake WA Ship Canal
Bridge - Special Bridge Repair (King)
100522C

Construction: cost increase, schedule delay   

No Changes from Prior Month 
Project Phase/Issue 
I-5/SR 510 Interchange - Reconstruct
Interchange (Thurston) 300502C  (CWA
Revenue Package)

 Design: scope change, design element 
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SR 14/West Camas Slough Bridge-Bridge 
Widening  (Clark) 401419A  (CWA Revenue 
Package)   

Design: scope change, design element 

SR 99/S King St Vic to Roy St - Viaduct  
Replacement (King) 809936E   

Construction: cost estimate, schedule update 

US 395/North Spokane Corridor - New 
Construction (Spokane)   600015A (CWA 
Revenue Package) 

Design: schedule delay 

Removed in February 2017 
Project 
 

Phase/Issue 
I-5/NB S 260th St to Duwamish River
Bridge - Concrete Pavement Rehab
(King) 100506G

Construction: cost increase   

I-5/Northbound Boeing Access Rd to NE
Ravenna Bridge - Pavement Repair (King)
100515B

Construction: cost increase, schedule delay 

I-5/NB I-90 Vic to James St Vic - Concrete
Pavement Replacement (King) 100519B

Construction: cost increase, schedule delay   

I-5/NB Spokane St to Lake WA Ship
Canal Bridge - Special Bridge Repair
(King) 100522C

Construction: cost increase, schedule delay   

I-82/Red Mountain Vicinity - Construct
Interchange (Benton)  508207R

Design: schedule delay 

SR 518/Des Moines Memorial Drive - 
Interchange Improvements (King) 
151801K 

Design: schedule delay 

Project Detail 

Below is the detail behind the above summary. 



4  February 2017 

New in February 2017 

I-5/NB S 260th St to Duwamish River Bridge - Concrete Pavement Rehab (King)
100506G

Issue:  Continuing pavement deterioration has worsened and increased the 
project’s costs. This project is being reported and removed from this list. 

This project rehabilitates the concrete pavement along northbound I-5 from South 260th 
Street to the Duwamish River Bridge. It replaces about 440 broken concrete panels, 
repaves about four miles of asphalt between SR 516 and South 178th Street, grinds off 
ruts and bumps, replaces eight expansion joints, and rehabilitates the Interurban 
Avenue and Duwamish River bridge decks. 

The current cost estimate has increased by $8.9 million, from $30.9 million to $39.8 
million. The increase is mainly due to the concrete pavement deteriorating more than 
anticipated. An updated engineers’ estimate at advertisement reflected the revised unit 
bid quantities and costs. Finally, WSDOT received high bids, which increased the cost 
at award. 

I-5/Northbound Boeing Access Rd to NE Ravenna Bridge - Pavement Repair (King)
100515B

Issue:  The cost estimate has increased by $3.7 million. The operationally 
complete date is delayed 10 months to fall 2019. This project is being reported 
and removed from this list. 

This project repairs the concrete pavement through select panel replacements and 
diamond grinding concrete pavement surfaces along the full width of northbound I-5, 
from NB I-90 to James Street Vicinity. It will address roadway drainage through grinding 
and paving the inside and outside shoulders, adjusting catch basins and junction boxes 
as needed, as well as paving 20 mainline ramps.     

The current cost estimate has increased by $3.7 million, from $13.2 million to $16.9 
million. An updated engineer's estimate reflects additional reinforced concrete panel 
replacement work and bridge approach slabs. Also added to the project was a contract 
incentive to reduce the number of weekend closures. Further increases included an 
update of unit bid prices on several bid items, based on recent projects’ costs. 

Due to recent expansion joint failures, WSDOT began looking for opportunities to 
reduce delays to the traveling public and gain construction efficiencies. As a result, 37 
expansion joints on seven bridges on I-5 were identified and added to the I-5/NB 
Spokane St to Lake WA Ship Canal Bridge - Special Bridge Repair (100522C) project. 
This added work increased the construction duration for the Design-Build project from 
one season to two, delaying the operationally complete date by one year from fall 2018 
to fall 2019. 
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I-82/Red Mountain Vicinity - Construct Interchange (Benton)  508207R

 Issue: Delays with attaining the Interchange Justification Report (IJR) approval 
has delayed the project start by two years. This project is being reported and 
removed from the list. 

This project will construct a new interchange on I-82 east of Benton City. The new 
interchange will provide direct access to West Richland and the surrounding Red 
Mountain area, and a new connection to SR 224. This improved access for the 1.5-mile 
section on the I-82 corridor east of Benton City to the I-182 junction is critical for 
continuing economic development.    

WSDOT is working with the Federal Highway Administration (FHWA) on preparation of 
a required Interchange Justification Report (IJR). The IJR effort is being accomplished 
under the I-82/Red Mountain Vicinity - Pre-Design Analysis (508207M) project and this 
process is taking longer than originally anticipated. Additional study and analysis of the 
Tri-Cities road network is being prepared in cooperation with the local Metropolitan 
Planning Organization to support the IJR. 

Due to the delay with attaining IJR approval, the project start was delayed by two years 
from fall 2015 to fall 2017, which has delayed the right-of-way certification and 
advertisement by one year to fall 2019, and operational completion by one year to 
summer 2020. 

SR 518/Des Moines Memorial Drive - Interchange Improvements (King) 151801K 

Issue:  The construction duration changed has delayed the operationally 
complete date by one year. This project is being reported and removed from this 
list. 

This project will add a new two-lane off-ramp from eastbound State Route 518 that will 
cross over 8th Avenue South and join Des Moines Memorial Drive. The new off-ramp 
will provide direct access for freight and drivers using State Route 509 to Des Moines 
Memorial Drive. The project’s cost, estimated at $13.5 million, will advertise in spring 
2017. 

Originally, the construction phase was planned to be completed in fall 2017, in one 
construction season. During design, an error in the construction duration schedule was 
identified. Projects with bridge work typically need two construction season. As a result, 
the construction duration has changed from one to two seasons, which has delayed the 
operationally complete date by one year from fall 2017 to fall 2018. 

Changes from Prior Month 
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I-5/NB I-90 Vic to James St Vic - Concrete Pavement Replacement (King) 100519B

Changes from Prior Report:  The cost estimate has increased by $1.9 million. The 
operationally  complete date is delayed 10 months to fall 2019. This project is 
being reported and removed from this list. 

Previously reported:  This project was combined with a larger, single Design-Build 
contract (I-5/NB Martin Luther King Jr Way to NE Ravenna Br - Pavement Repair & 
More) to gain construction efficiencies and minimize associated traffic impacts. This 
delayed the construction delivery by one year, delaying the advertisement date to fall 
2016 and the operationally complete date to fall 2018.  

Update to the August 2016 report:  An updated engineer's estimate reflects an increase 
to the unit bid prices on several items, based on recent projects’ costs. The estimated 
cost has increased by $1.9 million, from $7.4 million to $9.3 million. 

Due to recent expansion joint failures, WSDOT began looking for opportunities to 
reduce delays to the traveling public and gain construction efficiencies. As a result, 37 
expansion joints on seven bridges on I-5 were identified and added to the I-5/NB 
Spokane St to Lake WA Ship Canal Bridge - Special Bridge Repair (100522C) project. 
This added work increased the construction duration for the Design-Build project from 
one season to two, delaying the operationally complete date by one year from fall 2018 
to fall 2019.  

I-5/NB Spokane St to Lake WA Ship Canal Bridge - Special Bridge Repair (King)
100522C

Changes from Prior Report: WSDOT advanced the replacement of six additional 
expansion joints, and increased the cost estimate by $781,000. The operationally 
complete date is delayed by one year to fall 2019. This project is being reported 
and removed from this list. 

Previously reported:  Due to recent expansion joint failures, WSDOT began looking for 
opportunities to reduce delays to the traveling public and gain construction efficiencies. 
As a result, 31 expansion joints on seven bridges on I-5 near this project were identified 
as needing replacement and were added to this project. The additional work expanded 
the project limits by five miles and increased the cost estimate by $3.9 million, from 
$271,000 to $4.2 million. This work can be accomplished within the original schedule 
and is on track to be advertised in fall 2016 and operationally complete in fall 2018. 

Update to the March 2016 report:  Further analysis identified an additional six expansion 
joints needing replacement within the current project limits. In addition, the engineer's 
estimate was updated to reflect current unit bid prices on several items. The estimated 
cost has increased by $781,000, from $4.2 million to $5 million.  
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In addition, adding the expansion joint work to the existing Design-Build project has 
increased the construction duration from one season to two, delaying the operationally 
complete date by one year from fall 2018 to fall 2019. 

No Changes from Prior Month 

I-5/SR 510 Interchange - Reconstruct Interchange (Thurston) 300502C

Status: No Change 

Previously reported: WSDOT is requesting a scope change to remove the specific 
interchange type 'Single Point Urban Interchange' (SPUI) from the project description. 

The available funding for the project is not sufficient to construct an SPUI. Additionally, 
traffic modeling indicates that a Diverging Diamond Interchange (DDI) performs better 
and at a significantly reduced project cost. The lead project proponent, the City of 
Lacey, was part of the Value Engineering workshop that recommended the proposed 
change. The City Council is in full support of constructing a Diverging Diamond 
Interchange. 

SR 14/West Camas Slough Bridge-Bridge Widening  (Clark) 401419A  

Status: No Change 

Previously reported: WSDOT is requesting a scope change on this project that will defer 
the improvements and shift funding.  

Originally, this project was to widen and retrofit the bridge to increase capacity and 
reduce travel time to accommodate expected residential, commercial, and industrial 
growth on SR 14. The agency request is to defer the SR 14 West Camas Slough Bridge 
and shift the funding to another project on the SR 14 Corridor. Funding will go towards 
addressing congestion on SR 14 from the SR 14/I-205 Interchange to SE 164th 
Avenue. Initial concepts for the project include constructing auxiliary lanes in both 
directions between the interchanges and modifying the ramp configuration from I-205 to 
eastbound SR 14.  

Community engagement and practical solution implementation will further refine the 
scope and operational elements of the project. The cities of Vancouver, Camas, and 
Washougal as well as the Port of Camas/Washougal support this proposed change and 
are committed to working with WSDOT to identify the best application of these funds to 
reduce traffic delays along SR 14. 
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SR 99/S King St Vic to Roy St - Viaduct Replacement (King)  809936E  

Status: No Change. 

Previously reported: The original tunnel contract opening date was November 2016. 
The Seattle Tunnel Partners (STP), the design build contractor, first delayed the 
opening to spring of 2018. According to their new schedule, the estimated completion 
date for the tunnel is November 2018. After STP hands over the tunnel to the state, 
work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue 
North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would be 
open to traffic in early 2019. The state cannot verify STP’s schedule.  

Based on a preliminary review of the budget, the program anticipates a cash-flow need 
of up to $60 million in the 2017-19 biennium, to ensure continued progress. Looking 
toward completion of the viaduct replacement program, the program estimates a total 
provisional budget need of $223 million. Funds from litigation, insurance claims, and 
savings from unpaid early completion incentives may offset some of the costs. Due to 
litigation, funding sources may not be resolved until after the tunnel is open to traffic.  

Update to the November 2016 report:  The Program completed a Cost Risk Evaluation 
that included statistical modeling to update the total program budget. The program total 
budget need was reduced to $167 million (from $223 million). Of this amount, $18 
million will be covered by local funding.  

For more updates on the Alaskan Way Viaduct Replacement project, please see the 
Alaskan Way Viaduct website at http://www.wsdot.wa.gov/projects/viaduct/ 

US 395/North Spokane Corridor - New Construction (Spokane)  600015A 

Status: No Change 

Previously reported: WSDOT must find an alternative to capping and covering a railroad 
black tank site.  

This roadway project completes the corridor from Francis Avenue to an interim 
connection with I-90. In addition, it would complete the corridor to the Trent Avenue 
Interchange.  

The original plan for this project was to cap and cover the railroad's black tank site and 
build the roadway over the top. The Department of Ecology no longer supports this 
solution. Options for cleaning up the Bunker C heavy fuel that is 170 feet underground 
have not been determined yet.  

The cleanup of the site may take seven years to complete and will delay the project at 
least this amount of time. If the roadway alignment is moved to go around the site, there 

http://www.wsdot.wa.gov/projects/viaduct/
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will be an additional cost, estimated at $20 million, and WSDOT is likely to see public 
resistance to it. WSDOT is currently considering alternatives.  
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