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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
June 2018 
 
This report focuses on Capital Highway Program projects, which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.  

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.  

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.  

o Changes from a Prior Month. Changes discussed in this section were on a 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved.  

o No Changes from Prior Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

o Projects are Removed when delivery has been delayed out of the Project 
Delivery Plan horizon, when delivery has been attained, or when a significant 
issue has been mitigated and/or approved by WSDOT.  

For additional information on scope, schedule and budget for all projects, please visit WSDOT's project 
pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.  

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Summary   

Delivery Progress Report Summary Table as of June 30, 2018, with issues based on a 
monthly update. 

 
New in June 2018 

 Project, County and Project Number 
 

Phase/Issue 

I-5/Marine View Dr to SR 528 - Peak Use 
Shoulder Lane & I/C Improvements 
(Snohomish) 100549B (CW Revenue 
Package) 

Design: schedule delay 

SR 9/SR 204 Intersection – Improvements 
(Snohomish) 100910K  (CW Revenue 
Package) 

Design: schedule delay 

SR 20/Fish Creek & Lorenzan Creek - Fish 
Passage (Skagit) 102057F 

Design: cost increase 

SR 520/148th Ave NE Interchange - 
Overlake Access Ramp (King) 152032K (CW 
Revenue Package) 

Design: schedule delay, cost increase 

US 2/West of Leavenworth – Slope 
Stabilization (Chelan) 200207N 

Design: schedule delay 

US 101/Lower Hoh Road - Intersection 
Improvements (Jefferson) 310122F 

Design: schedule delay 

 

Changes from Prior Month 
  Project, County and Project Number  Phase/Issue 

 None   
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 No Changes from Prior Month 
  Project, County and Project Number  Phase/Issue 

SR 150/No-See-Um Road - Intersection 
Improvements and realignment  (Chelan) 
215000K (CW Revenue Package) 

Construction: cost increase 

 

Removed in June 2018 
Project, County and Project Number 
 

Phase/Issue 

I-5/Marine View Dr to SR 528 - Peak Use 
Shoulder Lane & I/C Improvements 
(Snohomish) 100549B   

Design: schedule delay 

SR 9/SR 204 Intersection – Improvements 
(Snohomish) 100910K (Connecting 
Washington) 
 

Design: schedule delay 

SR 20/Fish Creek & Lorenzan Creek - Fish 
Passage (Skagit) 102057F 
  

Design: cost increase 

SR 520/148th Ave NE Interchange - 
Overlake Access Ramp (King) 152032K 
(CW Revenue Package) 

Design: schedule delay, cost increase 

US 2/West of Leavenworth – Slope 
Stabilization (Chelan) 200207N 

Design: schedule delay 

US 101/Lower Hoh Road - Intersection 
Improvements (Jefferson) 310122F 

Design: schedule delay 

 
 
Project Detail  
 

Below is the detail behind the above summary. 
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New in June 2018 
 
I-5/Marine View Dr to SR 528 - Peak Use Shoulder Lane & I/C Improvements 
(Snohomish) 100549B (CW Revenue Package) 
 Issue:  The Request for Proposal (RFP)* date has been delayed by one year. This 

project is being reported and removed from this list. 

Snohomish County has experienced significant population growth in the past several 
decades. Between 1980 and 2015, the population increased by 128 percent. The 
County is expected to gain another 200,000 residents by 2035. This explosive growth 
has placed increasing demands on I-5, SR 529 and SR 528/4th Street in Marysville. All 
of these roadways provide vital commuter and freight connections between Everett and 
Marysville. To help ease congestion, WSDOT will add a northbound I-5 peak-use 
shoulder lane between Everett and Marysville. In addition, it will expand the existing 
interchange at I-5 and SR 529 to add a northbound I-5 off-ramp to SR 529 and a ramp 
from SR 529 to southbound I-5. 

The original RFP date for this Design-Build project was delayed by one year, to spring 
2020. The delay will allow WSDOT more time to evaluate the wetland impacts that will 
be mitigated prior to the start of this project and within existing right-of-way. 

 

*For Design-Build projects, the RFP date is reported as the advertisement date.  

SR 9/SR 204 Intersection – Improvements (Snohomish) 100910K (CW Revenue 
Package) 

Issue:  The construction duration has been extended to two years, which has 
delayed the operationally complete date by one year. This project is being 
reported and removed from this list. 

The intersection of SR 9 and SR 204 in Lake Stevens experiences congestion that 
affects Snohomish County commuters, freight mobility and access to local 
businesses. WSDOT will conduct Stakeholder Advisory Group meetings, open houses 
and community outreach to ensure the chosen design incorporates community input 
and meets the project’s needs to construct improvements at the SR 9 and SR 204 
intersections. 

The original project completion date was delayed by one year, to fall 2021, which 
extends the construction duration from one year to two years. Following the preferred 
alternative selection process, the delivery sequencing and schedule was reviewed and it 
was determined that two construction seasons would be necessary. 
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SR 20/Fish Creek & Lorenzan Creek - Fish Passage (Skagit) 102057F 
 

Issue: The project’s estimated cost has increased by $2.8 million. This project is 
being reported and removed from this list.  

Two existing culvert drainage structures on SR 20 just west of the town of Concrete 
have been identified as fish passage barriers. The project will make the existing 
structures fish passable.  

The original scope of work included addressing the Fish Creek and Lorenzan Creek fish 
barriers. During design, it was discovered that the original cost estimate did not include 
the costs for Fish Creek. As a result, the project cost has increased by $2.8 million, to 
$4.4 million.  

SR 520/148th Ave NE Interchange - Overlake Access Ramp (King) 152032K (CW 
Revenue Package) 
 Issues: The advertisement and construction dates have been delayed, and the 

estimated cost has increased. This project is being reported and removed from 
this list. 

The right-of-way certification has been delayed by 18 months, from February 2019 to 
August 2020, which has delayed acquisition. A hearing is expected to take place in late 
fall 2018 with an approved Right-of-Way Plan by summer 2019. As a result, the 
advertisement date has been delayed by five months, from March 2019 to September 
2019. The construction season has been delayed by one year to 2020, and the 
operationally complete date has been delayed by one year to spring 2021.  

The preliminary engineering estimated cost has increased by $900,000 due to the 
increased effort to acquire the right-of-way.  

US 2/West of Leavenworth – Slope Stabilization (Chelan) 200207N 
 

Issue: The advertisement and operationally complete dates have been delayed by 
two years. This project is being reported and removed from this list. 

This project will stabilize rock slopes and prevent rock and debris from falling onto the 
roadway five miles west of Leavenworth on US 2.  

This project's advertisement date has been delayed by two years to fall of 2020, which 
has delayed the construction season by two years to 2021. Additional research is 
needed to perform a modeling analysis to protect the fish and wildlife on the Wenatchee 
River during the project’s construction, and obtain a permit for the project. 
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US 101/Lower Hoh Road - Intersection Improvements (Jefferson) 310122F 

 Issue: The advertisement date has been delayed one construction season. This 
project is being added and removed from this list.  

This project was provided by the 2018 Legislature for improvements at the intersection 
of US 101 and Lower Hoh Road. This work has the potential to improve safety at the 
intersection. 

The project was originally funded to add a southbound deceleration right turn lane. Due 
to traffic volumes and geometrics, it has been determined that a northbound left turn 
lane is a higher priority at this location.  

The advertisement date has been delayed to January 2020 to allow the additional time 
needed for the design phase of this project. 

 
Changes from a Prior Month 
 

None  

 
No Changes from Prior Month 
 
SR 150/No-See-Um Road - Intersection Improvements and realignment  (Chelan) 
215000K (CW Revenue Package) 

Status: No Change   

Previously reported: The current cost estimate increased by $1.2 million, to $7.7 million. 
Initially, the project was increased by $878,000 to install water and sewer infrastructure 
and miscellaneous items associated with the pedestrian facilities on a roundabout for 
the City of Chelan. The project also increased by an additional $280,000 due to high 
bids. The additional funding was provided by the City of Chelan. 

Update to March 2017 report: Currently, there are two budget risks (right of way and 
construction) that are being managed by WSDOT on this project. This project has one 
outstanding right of way acquisition that is currently in condemnation with the Attorney 
General’s Office. In addition, there are contractor claims that are in negotiations. 
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