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September 2019

Purpose:
In alignment with Reform VII, this guidance aids WSDOT staff in evaluating projects for the most
appropriate Project Delivery Method (PDM). Each project’s attributes, opportunities and risks will be
considered in identifying the most cost effective and best value delivery method.
Goals:
1. Establish a systematic consistent approach to be applied throughout WSDOT,
2. Establish how and when a project should be assessed,
3. A scalable selection process,
4. Provide the documentation for PDM approval,
5. Identify approval levels and endorsements in the process.
Historically, Design-Bid-Build (DBB) has been the default for WSDOT projects unless an Alternative
PDM, such as Design-Build (DB) or General Contractor/Construction Manager (GCCM) was pursued. In
those cases, internal approval was required from the WSDOT Chief Engineer.
WSDOT is legislatively pre-approved and strongly encouraged to use DB as a PDM for projects with a
cost of $2 Million and greater. The use of GCCM by WSDOT currently requires approval from the
Capital Projects Advisory Review Board, a separate entity outside of WSDOT.
Consistent with the goals identified above, WSDOT, working in collaboration with the Association of
General Contractors (AGC) of Washington and the Association of Engineering Companies (ACEC), has
developed the Project Delivery Method Selection Guidance (PDMSG) as outlined in this document. This
guidance will be applied to all WSDOT projects from this point forward to determine the optimal PDM.
Originally, the PDMSG evaluated three methods: DBB, DB, and GCCM. At this point, GCCM is set
aside. Regional authorities will typically provide the approval of the Final PDM.
The guidance in this document is tailored to incorporate WSDOT’s policies and values while retaining the
data and evaluation criteria applicable to all transportation projects. After assessing the PDM evaluation
methods used by the transportation industry and other entities, a fundamental basis for using a PDM
selection process emerged. No one PDM is optimal for all projects.
•

The PDMSG is integrated with the existing WSDOT Project Development process.

•

All projects are evaluated in two steps:
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o

The Probable PDM is established during the Scoping Phase prior to the approval of the
Project Profile by Region Program Management Offices while collaborating with region
subject experts and documented in CPMS.

o

The Final PDM is determined once the Project Profile is approved, a work order is set up
for the project, and the project is assigned to a Region Project Engineer’s Office. This
Final PDM is determined at 10% to 30% design, and should include a risk assessment
prior to making the final PDM determination.

•

The process to determine the Probable PDM and the Final PDM is scalable to the size and
complexity of the project.

•

A Selection Checklist is used during the Final PDM and is used to quickly identify projects that
have an obvious optimal PDM.

•

A Selection Matrix (if needed as a second step) is used for more complex projects to determine
the Final PDM.

A Workshop is required for projects with costs of $100 Million and greater to determine the Final PDM.
The Workshop should include the Project Engineer (PE), Project Development Engineer
(PDE)/Engineering Manager (EM), Assistant State Design Engineer (ASDE), Assistant State
Construction Engineer (ASCE), Region and Headquarters support groups, Subject Matter Experts (SME),
etc.

Introduction
This guidance document provides a systematic approach for selecting the optimal PDM for WSDOT
projects. It provides the definitions, background, tools and processes to accomplish the following tasks
and deliverables:
•

Assist WSDOT staff to determine the best PDM for each project.

•

Document the PDM decision and approval process.

•

Provide the ability to track trends of the project delivery method from year to year.

This document provides evaluation tools to determine the optimal PDM for projects, scalable to the
appropriate level of effort based on the type and size of the project. WSDOT’s policy is that projects less
than $2 million and preservation projects less than $10 million are programmatically excepted from
PDMSG.
PDMSG is integrated into the existing project development processes as outlined in the WSDOT Design
Manual (M22-01), including the Project Deliverables Expectation Matrix (Section 305.04(1)(b)). It also
coordinates with the CRA-CEVP workshop processes as described in the Project Risk Management
Guide. The PDM determination is integrated into the Design Document Package contained in the Project
File.
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Project Delivery Method Selection Overview
Definitions
In addition to terms defined in the WSDOT Design Manual, the following terms are defined for use with
this guidance.

Alternative Project Delivery Method
An Alternative Project Delivery Method refers to any PDM other than traditional DBB. In this
guidance, it refers to DB and GCCM.

Selection Checklist
The Selection Checklist is an initial tool developed to quickly evaluate projects using a series of
questions.

Selection Matrix
The Selection Matrix is a form of decision matrix developed to evaluate the probability of each of the
possible Project Delivery Methods to meet the Project Goals.

Project Goals
Project Goals are observable and can measure progress toward project objectives. Typically, Project
Goals are the highest priority end results necessary for a successfully delivered project. Project Goals
differ, but may overlap with goals established as criteria in a Design-Build procurement process.
Project Goals and their related Project Delivery Goals are evaluated with numerical scores.

Project Delivery Goals
Project Delivery Goals are goals related to the characteristics of the PDMs. A Project Goal may be
identical to a Project Delivery Goal or it may have a related goal determined by the Project Goal
specifics, causes or risks. Project Delivery Goals are a refinement of the Project Goals and are used to
evaluate the ability of the PDMs to meet the Project Goals based on the characteristics of the PDMs.

Weights
Weights are a way to apply relative importance to Project Goals as part of the evaluation process in
the Selection Matrix.

Ratings
Ratings are provided in the Selection Matrix and show the relative value of each PDM in achieving
the associated Project Goal. Modifications to the Project Goals or new Project Goals may require that
the associated ratings be adjusted or created. Appendix A.6, PDM Attribute Comparison
Spreadsheet, provides data on the pros and cons of each potential PDM as it relates to project
attributes and Project Goals.
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The Benefits and Timing of Project Delivery Method Selection
No single PDM is optimal for every project; therefore, each project should be evaluated to determine the
best PDM.
Some of the benefits associated with selecting the optimal PDM for WSDOT projects include:
•

Achieving the best price or best value for the project,

•

Achieving critical schedule requirements for the project including key milestones,

•

Achieving the best quality and maximum scope within the limitations of cost, schedule and other
project limits,

•

Aligning the Design and Construction Office staff resources with the PDM to increase contract
administration efficiency,

•

Aligning the attributes of the project with the PDM to best meet the Project Goals,

•

Utilize the characteristics of the PDM to effectively mitigate or respond to project risks.

Early identification of the PDM enhances the benefits of using this PDM for the project. The benefits
associated with any PDM are reduced or negated if the PDM is not selected early in the design process.
There are exceptions, some projects may need to be reevaluated if there are significant changes to the
scope, or there is new information that influences or changes the attributes and risks.
The benefits of early identification of PDM include:
•

The Project Management Plan (PMP) ―needs will vary based on the PDM selected. Early
selection maximizes the benefits of having a solid PMP.

•

Early selection allows effective early design decisions that affect final costs.

•

Early selection facilitates selecting the project office staff and early determination of design
effort/resource loading, scheduling and budgeting.

•

Early selection facilitates incorporation of PDM risk allocation into the cost estimate.

•

Scoping estimates will be more accurate by allowing the team to estimate using factors
appropriate to the PDM.

The Project Delivery Methods Available to WSDOT
The Project Delivery Method is the process by which a transportation project is comprehensively
designed and constructed from project definition to closeout. The different Project Delivery Methods are
distinguished by the manner in which contracts between WSDOT, designers and contractors are formed
and the technical relationships that evolve between each party inside those contracts.
WSDOT primarily uses two types of Project Delivery Methods Design-Bid-Build (DBB) and Design-
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Build (DB). In the future a third delivery method - General Contractor/ Construction Manager (GCCM)
may be pursued. The Project Delivery Method determines when the parties become engaged and
influences ownership and impact of changes on project cost. No single Project Delivery Method is ideal
for all projects. Each project must be examined individually to determine how it aligns with the attributes
of each available Project Delivery Method.

Design-Bid-Build (DBB):
Design-Bid-Build is the traditional PDM used by WSDOT. When using DBB, WSDOT designs, or
retains a designer to furnish complete design services, and then advertises and awards a separate
construction contract based on the WSDOT or designer’s completed construction documents. In DBB,
WSDOT has control over the entire process, is responsible for the details of design during construction,
and as a result, is responsible for the cost of any errors or omissions encountered in construction. In DBB,
selection of the contractor is based solely on price, with award of the contract based on the lowest bid.

Design-Build (DB):
Design-Build is a PDM in which WSDOT procures both design and construction services in the same
contract from a single, legal entity referred to as the Design-Builder. WSDOT typically uses a two- phase
selection process, where Design-Builders are shortlisted based on qualifications in the first phase and then
selected based on price and approach in the second phase. The DB project delivery method allows the
phases of design and construction to overlap. The Design-Builder becomes involved early in project
development, at approximately the 15% to 30% design level, offering opportunities for innovation and
improved constructability, and confirming project costs early. The Design-Builder controls the details of
design and is typically responsible for the cost of any design errors or omissions encountered during
construction.
Per RCW 47.20.785, WSDOT is authorized and is strongly encouraged to use the Design-Build project
delivery method for projects that cost $2 Million or more.

Page 5

Final Project Delivery Method Selection Checklist
The Probable Project Delivery Method (Probable PDM):
The Probable PDM is a preliminary determination that is used for project planning until the Final PDM is
determined early in the Preliminary Engineering (PE) phase. The Probable PDM is determined in the
scoping stage of a project before the approval of the Project Profile / Project Summary. The Probable
PDM process is to provide the PDM intent for the project as initial direction to the project office. The
Probable PDM will be a field that will be included with the project summary/profile. The Probable PDM
is much more elementary than the Final PDM and does not require the use of the PDM Checklist or PDM
Matrix. The Probable PDM will be entered into the Capital Program Management System (CPMS) by the
Region Program Management Offices, and is reported by the HQ Capital Project and Development
Management Office (CPDM) for the current delivery plan.

Final Project Delivery Method (Final PDM):
Final PDM is the PDM determination submitted for approval in PE phase. Final PDM selection occurs
after the project is assigned to a Project Engineer’s Office (approximately 10% -30% design). The Project
Engineer will determine the Final PDM using either the PDM Selection Checklist, the PDM Selection
Matrix or both.
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For the PDM Checklist and PDM Matrix, see Appendix 1 and 2

Project Delivery Method Selection Process
Project Cost

Selection Document/Tools

Authorizations

Less Than $2
Million

Projects will be Design Bid
Build

$2 Million or
Greater but
Less than $25
Million

Selection Checklist

• Signature by Project Engineer
• PDE / EM Manager Approval

$25 Million or
Greater but
Less than
$100 Million

Selection Checklist
and Consider *Selection Matrix

• Signature by Project Engineer
• PDE / EM Manager Endorsement
•
• Regional Administrator Approval

$100 Million
or Greater –
Design Build
Recommended

*Selection Matrix

• Signature by Project Engineer
• PDE / EM Manager
• Regional Administrator Approval

Exception or
Change of
Final PDM
(regardless of
Project Cost)

Programmatically Except

• PDE / EM Manager Endorsement
• Regional Administrator Endorsement
• Chief Engineer Approval for Projects
greater than $100 million.

NA

Notes:
The Project Cost is the total of the Preliminary Engineering and Construction Costs.
Projects under $2 million are programmatically exempt from PDMSG, do not require a
Selection Checklist, and will be Design Bid Build.
Preservation Paving projects under $10 million are programmatically exempt from PDMSG,
do not require a Selection Checklist, and will be Design Bid Build.
Design Build’s most likely application would be for improvement projects in the mobility,
economic initiatives or environmental subprograms where there are opportunities for
innovation, greater efficiencies or significant savings in project delivery time.
*The Selection Matrix is developed using a work shop approach. The work shop should
include the Project Engineer, PDE/EM, ASCE, ASDE, region and HQ support groups, Subject
Matter Experts, etc.
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Date:

Project
Title:
Route:
MP(s):

WIN:
PIN:
List any additional PINs at bottom or
attached to this form.

Cost:

RCW 47.20.785 does not encourage Design‐Build for a project contract cost (PE & Construction) less than $2 Million
Part I ― Cost
Is the Project Estimate less than $2 Million?

□ Yes ― A selection process and authorization are not required ― the delivery method is Design‐Bid‐Build.
□ No ― Continue to Part II

Part II ― RCW 47.20.785 Project Qualiﬁcations for Design-Build Method
1. Are construction activities highly specialized?
2. Are there complex staging, maintenance of traffic, constraints, risks, etc. that will affect the construction
methodology?
3. Does the project provide opportunity for greater innovation & efficiencies between the designer & builder?
4. Would use of DB result in significant reduction to the overall project schedule or critical milestones?

□ Yes
□ Yes

□ No
□ No

□ Yes
□ Yes

□ No
□ No

□ Yes

□ No

□ Yes

□ No

□ No

□ Yes

□ Yes

□ No

□ No

□ Yes

□ Yes

□ No

□ No

□ Yes

□ No

□ Yes

□ No

□ Yes

If Yes was selected for any of questions 1 through 4 above, Design‐Build is a viable PDM option. (Go to Part III)
If No was selected for all of the questions 1 through 4 above, it indicates Design‐Bid‐Build as the PDM ― get authorization (end).
Part III ― Project Questions
A. Are there 3rd party agreements with local government or agencies that require a full design before
execution? (Is a significant portion of the project impacted?)

SCHEDULE

Justification:
B. Are there long lead, lengthy environmental permits or ROW issues that would delay start of
Construction? (Is a significant portion of the project impacted?)
Justification:
C. Is early obligation of funds necessary? (Such as a deadline to obligate grant funding)
Justification:
D. Is there time to prepare 100% design?
Justification:
E. Is there a need to compress the schedule?
Justification:
F. Do funding limits restrict when the schedule can start?
(Such as the Biennium)

INNOVATION

Justification:
G. Are there significant risks that could be better managed by others than WSDOT?
Justification:
H. Does the project involve specialty engineering or high‐tech designs or have other opportunities for
innovation?
Justification:
I. Does the project require complex phasing and staging with the possibility of high impacts to the public?
Justification:

PDMSG
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COST

COMPLEXITY &

Part III ― Project Questions
J. Does an existing road or facility need to remain in service? (no options for detour, or no alternate facility
available, and a significant portion of the project is impacted)

Justification:
K. Is WSDOT willing to give up control of design and/or construction on this project?
Justification:
L. Are critical 3rd party involvement and changes likely during design & construction?

□ No

□ Yes

□ No

□ Yes

□ Yes □ No

Justification:
M. Is early certainty of the total project cost important?

□ No

(Increased certainty of total cost early in the project needed due to funding or project constraints)

□ Yes

Justification:

Sum each column to the right―a checked answer is worth one (1) point. The column with the most points indicates the
recommended delivery method.

Project Delivery Method indicated from the responses to the questions in Part III (above)
□ DBB

☐ DB

☐ Inconclusive

DBB

DB

Score:

The project cost is:
□ less than $25 million ― get Authorization Level 1 (below)
□ $25 million or greater, but less than $100 million ― get Authorization Levels 1 & 2 (below)
□ $100 million or greater ― apply Project Delivery Selection Matrix / Workshop – get Authorization Levels 1 & 2 (below)
Final Project Delivery Method Selected
□ Design-Bid-Build

Authorization Level 1
Project Engineer
Name:

□ Design-Build

Signature:

PDE/EM Manager
Name:

Signature:

Authorization Level 2
Regional Administrator
Name:

Signature:

Attach project information, assumptions and additional justification to Form

PDMSG
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Project Delivery Method Selection Matrix
Project
Title:
Route:
MP(s):
Cost:
●
●
●

●

Date:
WIN:
PIN:
List any additional PINs at bottom
or attached to this form.

Begin with the list of generic considerations offered below; modify or add entries as required. Indicate if the entry is a Project Delivery Goal by
checking/selecting the Goal box; if not, leave blank.
Weights: Enter numbers indicating the relative priority of each Project Delivery Goal (checked/selected)―higher numbers are higher priority―1 is the lowest.
Ratings: Numbers from 1 to 10, with 1 lowest and 10 highest; a two point range is provided for the generic entries as given. Select the Rating that best fits the
specifics of your Project Delivery Goal. If a Goal is modified or rewritten, confirm that the ratings are appropriate and revise them accordingly. Any new Goals
added to the Matrix will need to have ratings provided based on the probability of each PDM to meet the Goal.
Score: Multiply the selected Rating of each method by the priority Weight for each Goal. Total the scores for each method (column) and compare.

SCHEDULE

Consideration
Goal

Minimize project delivery time

Goal

Meet a specific critical Milestone or Completion date

Goal

Utilize (federal) funding by a certain date

Goal

Effectively manage weather, environmental and/or other
construction windows
Goal Funding limitations impacts ability to compress the schedule
and/or contract all the work early in the process (such as the
biennium, grants, etc.)
Goal

Weight

DBB

Rating

Score

DB

Rating

4

5

9 10

4

5

9 10

6

7

9 10

6

7

9 10

9 10

6

7

6

7

6

7

6

7

6

7

4

5

8

9

6

7

8

9

4

5

9 10

6

7

4

6

7

9 10

Score

COST/FUNDING

Goal
Goal

Minimize project cost

Goal

Complete the project on budget

Goal

Maximize the project scope and improvements within the
budget
Project cost must not exceed a specific amount

Goal
Goal
Goal
Goal

Determine the total project cost as early as possible in the
schedule
Meet 3rd Party requirements with possible impacts in design
and construction

5

S

Goal
Goal

Meet or exceed project quality/scope requirements
―utilizing opportunities for innovation

PDMSG

9/26/2019

1

(Appendix 2)

Project Delivery Method Selection Matrix
Consideration

STANDARD

Goal

Goal
Goal

Weight

Owner requires control of design to meet specific design and
construction constraints and/or standards (such as
aesthetics)
WSDOT maintains control of specific project elements (such
as significant ROW or environmental impacts)

DBB

Rating

Score

DB

Rating

8

9

5

6

8

9

5

6

9 10

5

6

6

7

9 10

6

7

9 10

4

5

9 10

4

5

9 10

6

7

8

Score

FUNCTION/INNOVATION

Goal
Goal

Minimize maintenance and operations costs (assume
maintenance and operations is not part of DB contract)

Goal

Maximize capacity and mobility of improvements

Goal

Minimize impacts to the public and/or local businesses
during construction
Incorporate opportunities for innovation and efficiencies to
meet specific requirements
Avoid or minimize impacts to the project through risk
transfer and innovation (such as environmental risks)
Minimize project permanent area impact (footprint) (This
would be project neutral unless the project is larger and
more complex―then use the ratings ranges provided)

Goal
Goal
Goal

9

Goal
Goal

Delivery method indicated by this matrix → → →

Totals―

Final Project Delivery Method Selected
□ Design-Bid-Build

Authorization
Project Engineer
Name:

□ Design-Build

Signature:

PDE/EM Manager
Signature:

Name:
Regional Administrator
Name:

Signature:

Attach project information, assumptions and additional justification to Form
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