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Agenda
1. Welcome 
2. Public comment
3. Introductory remarks, Secretary Roger Millar
4. Review of response to Legislative provisos 306 & 209 
5. Next steps 
6. Questions 
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Public comment
Colleen Gants, WSDOT Communications
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Introductory remarks
Roger Millar, WSDOT Secretary of Transportation
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Partnership opens Eastrail
• On Wed., Nov. 10 crews opened 

the full 2.5-miles of the new King 
County Eastrail regional trail 
between Renton and Bellevue. 

• King County hosted a trail 
opening event with partners 
WSDOT, the City of Renton and 
the City of Bellevue.
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Legislative proviso work
Rob Woeck, I-405/SR 167 Deputy Program Administrator
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# Project                        Year: 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40
+

1 SR 522 to SR 527 Project

2

Renton to Bellevue (Contract 2)
(Connecting Washington)

Renton to Bellevue (Contract 3)
(Toll Revenue Funded)

• SR 167 Toll Up. & SB Aux

• Interchange Improvements

3 SR 167 Master Plan Study

4

SR 167 Congestion Mgmt

• SR 167 NB ETL Extension

• SR 167 SB ETL Extension

5 N 8th St Direct Access

6 NE 85th St Toll Points Only

7

ESSB 5825 (Toll funded) Current Law Delivery Schedule

Legend

Current Law Opening

Pre-COVID / ESSB 5825

Renton to Bellevue ETL 
opens

Delivery change from
current law

* Design only
** Not originally funded in 5825

No Change

No Change

Contingent upon ST Realignment Process

Analysis does not include escalation costs.

* *
**

Current Law 
Appropriation: $1.178B
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Summary of 2021 Legislative Provisos SSB 5165

Sec. 306 (SR 522-SR 527) Sec. 209 (Corridor Bond Proceeds)
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 Submit a plan detailing how bond proceeds 
can cover the proposed construction plan 
from the 2021-23 transportation budget.

 Report to the Legislature by Jan. 1, 2022.

 May advance and construct (I-405/SR 522 to 
I-5 capacity improvements project) earlier 
than is scheduled if funding is identified and 
submitted by Sept. 1, 2021.

 Shall pursue alternatives to toll revenue 
funding.

 Shall explore phasing and modifying the 
project.

 Report to the Legislature by Sept. 15, 2021. 

Outcome: Phasing or modifying the Project does not deliver 
systemwide benefits to meet the I-405 BRT schedule. 

Outcome: Interim Financial Plan 
delivered Sept. 15, 2021 
summarizes work done on both 
Provisos.
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Collaboration on Proviso Response
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What we heard
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Executive Advisory Group recommendation: 
(Financial Plan page 38)

• Move forward on the delivery of early projects to align with Sound Transit’s I-
405 BRT delivery schedule and the opening of the I-405 Renton to Bellevue 
ETLs to allow for a consistent user experience. Deliver the remaining projects 
in the current law 2021-23 transportation budget timeframe. 

• Continue to work with the Governor, Legislature and OST on potential 
combinations of funding scenarios to help fill the shortfall. 
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Modified Delivery (+/- $175M to +/- $450M)

• Advance projects early to align with Sound Transit I-405 BRT and Renton to Bellevue ETLs.
• I-405/SR 522 to SR 527 Express Toll Lane Improvement Project (2026)
• SR 167 Toll Upgrade and Auxiliary Lane (2024)

To meet the early delivery schedule, WSDOT needs a 
commitment from the Governor's office and the Legislature in 
January 2022, and legislative action in the 2022 session.

Options for remaining projects
• Delayed – lower end of range +/-$175M or
• Remaining Projects stay on Current Law Delivery +/-$450M (financial plan, pg. 31)
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Current Law (+/- $450M)
• I-405/SR 522 to SR 527 Express Toll Lane Improvement Project (2027)
• SR 167 Toll Upgrade and Auxiliary Lane (2029)
• All remaining projects are delivered on the current law 2021-23 transportation budget schedule
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Legislative action in 2022 session is 
required to meet Current Law schedule.
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Current Law Delivery (+/-$450M)
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Financial Plan pg. 27
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Key assumptions and cost gap influencers

Program Budget
The identified gap range did not take the following into 
account (financial plan, page 26):

Reduce the gap:
• American Recovery Plan Act (ARPA) funding 

appropriated by the Legislature would reduce 
the gap by $32.9M.

Increase the gap:
• The shortfall on the SR 522 to SR 527 project 

requested through the last two budget cycles 
would increase the gap by $35M.

• Escalation would increase the Current Law 
funding gap by approximately $30M.

Toll Policy (WSTC)
The financial analysis assumed parameters similar to I-405 
Bellevue to Lynnwood ETL system (financial plan, page 22).

• Carpool designation
• Hours of operation
• Minimum/Maximum Toll

Financing Terms (OST)
OST is applying more conservative financing assumptions to 
better reflect the risks given the observed sensitivity of ETL 
revenue to changing traffic patterns and users’ value of time and 
reliability in the corridor (financial plan, page 17).

• 30-year amortization with level debt service
• 2.50x coverage, including RSA
• Prefunded R&R
• Accelerated RSA funding
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Alternative funding sources summary
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Alternative Funding 
Source

Potential 
Contribution to 

Solution

Trade-offs Other 
Considerations/

Timing

TIFIA
A loan negotiated with the  
Federal government.

Results are 
market-driven, 
$10’s of millions, 
not a full solution.

Lower interest rates with greater administrative costs and lack 
of flexibility/control.  Pledges the same toll revenue currently 
assumed, so any savings are from improved financing terms. 
SR 520 took two-years.

Using existing triple 
pledge bond 
authorization will limit 
debt to 30 yrs.

GARVEE
Debt issued by WA that is 
repaid with Federal 
transportation funds.

Legislature will 
determine size and 
budget impacts.

Legislative project list for 21-23 biennial budget assumes 
federal funds currently dedicated to repaying SR 520 
GARVEE bonds would support future statewide highway 
preservation investments once repaid. If existing federal funds 
are used for new GARVEE debt, the Legislature will need to 
make budget tradeoff decisions and adjust future funding.

Market credit ratings 
are lower for 
GARVEE, so length 
is often shortened to 
achieve a better 
interest rate.

Deferred Sales Tax
State and local sales tax on 
project CN deferred until after 
completion.

$40-$70M reduced 
initial project costs

Delay in tax receipts to General Fund (but no sales tax 
receipts in a no-build scenario)

Legislature 
determines 
repayment terms

Motor Vehicle Fund 
(MVF) Loans
Fund transfer from one state 
account to another.

Legislature will 
determine size and 
budget impacts.

The legislature will determine capacity for loans based on 
other budget decisions and funding levels.

Legislature 
determines 
repayment terms

Financial Plan, Section 4, pg. 33-37 



Dec. 2, 2021 16This schedule describes a possible option for modifying the program's modified delivery approach in response to the proviso. 
It does not represent a recommendation or decision by WSDOT.

DRAFT Preliminary Process Timeline 

• Timing of funding and 
delivery decisions 
impacts bonding and 
procurement 
schedules. 

Legislative action in 2022 session is required to 
meet either delivery schedule.

Financial Plan, pg. 16
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Summary and next steps
• The interim financial report plan identified a funding gap range from +/-$175M 

to +/-$450M.
• Additional changes to delivery, policy and financing could affect the final gap 

need.
• Without Legislative action in 2022, key projects will move out, delaying system 

benefits and needed infrastructure for I-405 BRT and the gap will change.
• The final financial report is due to the Legislature Jan. 1, 2022.
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December

EAG engagement opportunities
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EAG:
Discuss 
policy 

framework & 
identify 
needs

June

EAG:
Review proviso 

analysis

Today

EAG:
Legislative 

Session follow 
up

TBD - Spring

EAG:
Review 
proviso 
analysis

Interim  
report to 

Legislature
Sept. 15August

FINAL
report to 

Legislature
Jan. 1, 2022
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Discussion or questions
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Thank You
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Rob Woeck
I-405/SR 167 Deputy Program Administrator

woeckro@wsdot.wa.gov

mailto:woeckro@wsdot.wa.gov
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