



**Washington State  
Department of Transportation**

Transportation Building  
310 Maple Park Avenue S.E.  
P.O. Box 47300  
Olympia, WA 98504-7300  
360-705-7000  
TTY: 1-800-833-6388  
[www.wsdot.wa.gov](http://www.wsdot.wa.gov)

December 29, 2017

Director David Schumacher  
Office of Financial Management  
P.O. Box 43113  
Olympia, WA 98504-3113

Representative Judy Clibborn, Chair  
House Transportation Committee  
P.O. Box 40600  
Olympia WA 98504-0600

Senator Steve Hobbs, Chair  
Senate Transportation Committee  
P.O. Box 40444  
Olympia WA 98504-0444

RE: Implementing Practical Design Connecting Washington Project Title  
and Scope Change Request

The Washington State Department of Transportation requests legislative approval for scope changes for a projects consistent with the process outlined in RCW 47.01.480(1)(a). The statute states practical design-related changes to the scope of a Connecting Washington project may be proposed by the department for legislative approval, "... if the projects intended performance is substantially unchanged and the local governments and interested stakeholders impacted by the project have been consulted and have reviewed the proposed changes." Consistent with the process established by the Office of Financial Management and the Legislature, the Washington State Department of Transportation is submitting the required documentation (see attachment) for review and legislative approval of the proposed changes.

Please contact me at (360) 705-7121 or [alexanja@wsdot.wa.gov](mailto:alexanja@wsdot.wa.gov) if you have questions or need additional information.

Sincerely,

Jay Alexander  
Director, Capital Program Development and Management Office  
Washington State Department of Transportation

Director Schumacher, Senator Hobbs, Representative Clibborn  
Practical Design Connecting Washington Project Title and Scope Change Request  
December 29, 2017

JA:tpn

Cc:

Dean Carlson, OFM  
Kelly Simpson, Senate Transportation Committee  
Mark Matteson, House Transportation Committee

Director Schumacher, Senator Hobbs, Representative Clibborn  
Practical Design Connecting Washington Project Title and Scope Change Request  
December 29, 2017

## LEAP Document 2017-1

<b>Current Project Title/Description BIN Number</b>	<b>Proposed Change</b>
<p><b>Title</b> (L1000122) I-90/Henry Rd – New Interchange</p> <p><b>Description</b> Completes new interchange</p>	<p>The department is proposing the following change:</p> <p><b>Title</b> I-90/Barker Rd I/C to Harvard Rd I/C – Improve Interchanges and local road connections</p> <p><b>Description</b> Improve Barker Road and Harvard Road interchanges and connect the local road network north and south of I-90 at Henry Road.</p>