
 

     

 

 

   

  

    

   

  

 

Gray Notebook Lite
 
“We don’t take the public’s trust lightly. It’s the foundation for everything we do here at WSDOT and is 

stabilized by our continued commitment to being transparent in our work and accountable for our actions.” 
Paula J. Hammond, P.E. 

Secretary of Transportation 

Pedestrian and Bicyclist Safety Annual Report  GNB p. 5 
WSDOT’s pedestrian and bicycle program has improved more than 80 known pedestrian risk 

locations since 2005 • Between 2010 and 2011, Washington’s pedestrian fatality collision rate 

rose from 0.90 to 0.97 pedestrian fatalities per 100,000 people, 37 percent lower than the 

national average; a long-term trend • Biking and walking in Washington have increased 10 

percent since 2008, on target to exceed the state’s biking and walking goal of doubling these 

activities by 2027 

Asset Management: Pavement Conditions Annual Report            GNB p. 10 
WSDOT had 90.5 percent of asphalt and concrete pavement in fair or better condition in 2011, 

compared to 92.0 percent in 2010 • WSDOT’s pavement rehabilitation backlog increased by 

$44 million to $220 million from fiscal year 2011 to fiscal year 2012 • WSDOT’s first asphalt 

overlay project on concrete resulted in cost savings of approximately $400,000 per lane mile 

compared to the traditional asphalt reconstruction method 

Asset Management: Highway Maintenance Annual Report            GNB p. 18 
WSDOT achieved 80 percent of its maintenance asset condition targets in 2012; up from 

65 percent in 2010 and from 73 percent in 2011 • Since 2011, 11 maintenance scores 

increased, 17 remained unchanged and two decreased • Four of 30 maintenance activities 

have consistently been below target at the statewide level since 2009 

Excerpts from Gray Notebook 48, WSDOT’s quarterly performance report on transportation systems, 

programs, and department management for the period ending December 31, 2012. 

In this edition: 
• Worker Safety • Amtrak Cascades 

• Pedestrian and Bicyclist Safety • Fish Passage Barriers 

• Pavement Preservation • Environmental Compliance 

• Highway Maintenance • Economic Vitality 

• Washington State Ferries • Construction Cost Trends 

• Incident Response • Capital Project Delivery Programs 
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Safety 

Preservation 

Previous Current 
Performance measure1 year year Goal Goal met Progress Comments 

Percentage of pavement in fair or better condition 
(Annual measure: calendar years 2010 & 2011) 

92.0%2 90.5% 90.0% 
Reduction from previous year; chip 

seal not rated in 2011 (pp. 11-12). 

New pavement performance measures 

Average years and percent of Remaining Service 
Life3 of asphalt and chip seal pavement 

(Annual measure: fiscal years 2011 & 2012) 

6.11 yrs 

52.2% 

6.09 yrs 

51.9% 

40% to 

60% 

Indicates average remaining life of 

flexible pavement: about 52% of the 

average life remains (p. 13). 

Asset Sustainability Ratio4 of asphalt and chip seal 

pavement (Annual measure: calendar years 2011 & 2012) 
0.79 0.70 1.0 – 

Measures the years of service life 

replenished divided by the service 

life consumed annually. (pp. 13-14). 

Deferred Preservation Liability5 of all pavement 

(asphalt, chip seal and concrete) 

(Annual measure: fiscal years 2011 & 2012) 

$176 

million 

$220 

million 
$0 – 

Measures the accumulated 

agency cost of deferred pavement 

rehabilitation. (p. 14). 

WSDOT reduces incident rate by 11 percent; has 

lowest number of injuries and illnesses since 2006 

There were 336 Occupational Safety and Health Administration 
(OSHA) recordable incidents in 2012, down 28 percent from 2006 
(467 incidents). Through a concerted, agency-wide eff ort WSDOT 
made progress in reducing the OSHA-recordable workplace 
incidents in 2012. The incident rate decreased from 6.2 inci
dents for every 100 full-time employees in 2011, to 5.5 in 2012, an 
improvement of 11 percent. See Worker Safety, pp. -. 

WSDOT recordable incident rates1 for 2012 
Number of recordable incidents for every 100 full-time employees 

2011-2012 rate 

2011 Goal 2012 2012 % change2 

Northwest Region 6.6 5.6 5.7 -14% 

North Central Region 8.9 7.9 7.1 -20% 

Olympic Region 5.2 4.2 5.5 6% 

Southwest Region 6.6 5.6 6.1 -8% 

South Central Region 7.8 6.8 6.6 -15% 

Eastern Region 9.9 8.9 8.8 -11% 

Headquarters 2.2 1.2 3.0 36% 

Subtotal 5.8 4.8 5.4 -7% 

Ferries Division 7.5 6.5 5.5 -27% 

WSDOT improves walking, biking conditions 

WSDOT offers two funding programs to help local agencies improve 
conditions for walking and bicycling: The Safe Routes to School and 
the Pedestrian and Bicycle programs. 
In 2012, WSDOT hosted two webinars to familiarize applicants 
with the grant programs, and reached about 400 people around the 
state. The grant programs received $160 million in requests, and 
awarded $26 million to 48 projects in 2012. The future state and 
federal funding for both programs is subject to approval by the 
2013 state Legislature for the 2013-2015 biennium. 
The Pedestrian and Bicycle Program has improved more than 80 
known pedestrian risk locations since 2005. To date, 177 schools 
across the state have participated in the Safe Routes to School 
Program, enhancing safety for approximately 77,000 children. 
Through continued commitment, these programs gained state rec
ognition; for the fi fth consecutive year, the League of American 
Bicyclists named Washington as first in the nation in its “Bicycle 
Friendly State” ranking. See Bicycle and Pedestrian Safety, pp. -. 

Fatalities per year compared to goal of reducing 

fatalities by five percent each year 
2007 through 2011 data; Goal projected from 2007 baseline 

2007 2008 2009 2010 2011 2012 2013 

Agency-wide 6.2 5.2 5.5 -11% 

Data source: WSDOT Office of Human Resources and Safety. 

Notes: 1 The recordable incident rate is calculated as the count of recordable 

incidents multiplied by 200,000 hours (approximate number of hours worked 

by 100 employees in one year), divided by the total hours worked. 2 Incident 

rate changes: improved = decrease (-%); worsened = increase (+%). 

Pavement preservation feels funding pinch 

WSDOT continues to feel the consequences of reduced funding for 
pavement preservation. While the agency met its goal, with 90.5 
percent of state highway pavement in fair or better condition in 
2011 (the latest available data), this is a drop of 1.5 percent from 2010, 

Pavement performance measures dashboard 

Pedestrian 60 63 59 61 66 n/a n/a 

Bicyclist 14  9  9  6  11  n/a  n/a  

Combined goal1 n/a 70 67 63 60 57 54 

Data source: National Highway Traffic Safety Administration Fatality Analysis Reporting System. 

2011 data is preliminary. 

when 92.0 percent of all asphalt and concrete pavement was fair or 
better. WSDOT maintains pavement on 18,622 lane miles of state 
highways, and 2,000 lane miles of ramps and special use lanes. 
The condition of WSDOT’s pavement types has been declining 
since 2008 when 94.7 percent was in fair or better condition. 

Notes: 1 All measures are for WSDOT state highway pavement. 2 For comparison purposes, the 2010 pavement condition for all pavement types was 92.7 

percent fair or better. 3 Remaining Service Life is the years and percent left of a pavement segment’s remaining useful life before rehabilitation or replacement 

is necessary. 4 Asset Sustainability Ratio compares the years of useful pavement life replenished in a given year through rehabilitation compared to the 

amount consumed. 5 Deferred Preservation Liability is the cost in current dollars to fund the backlog of past due pavement rehabilitation work. The project 

trend for all measures is unfavorable. 
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Preservation (Continued) 

Remaining Service Life (RSL) measures the expected life of 
pavement by measuring the number of years before rehabilitation 
is required for any given pavement section. RSL is expressed as 
the average number of years remaining, and as a percent of the 
original life. The statewide average RSL is an important aspect of 
this performance measure. 
WSDOT’s flexible road network (state-owned roads with asphalt 
and chip seal pavement) had an average Remaining Service Life 
of 48 percent for asphalt pavement and 61 percent for chip seal 
pavement in fiscal year 2012 (July 1, 2011 through June 30, 2012). 
See Pavement Conditions, pp. -. 

WSDOT achieves 80 percent of highway 

maintenance targets in 2012 

WSDOT achieved 80 percent of its highway maintenance con
dition targets in 2012. This is 7 percent higher than the 73 percent 
achieved in 2011, and 15 percent higher than in 2010. Between 
2011 and 2012, 11 asset condition ratings increased, 17 remained 
unchanged and two dropped to a lower score. The six targets 
missed in 2012 were also missed in 2011. 

Mobility 

Ferries exceeds on-time performance goal, 

sees increase in cancellations for quarter 

Washington State Ferries (WSF) exceeded its 95 percent on-time 
performance goal with 96.3 percent of trips on time in the second 
quarter of fiscal year 2013 (October 1 through December 31, 2012). 
Despite decreasing for the quarter, Ferries’ trip reliability was 99.3 
percent and surpassed the annual goal of 99 percent. 
There were 727 more cancellations in the second quarter of FY2013 
than in the same quarter of FY2012 primarily due to a lack of vessel 
availability and crewing issues on the Fauntleroy - Vashon Island - 
Southworth route. See Washington State Ferries, pp. -. 

Reasons for Ferries’ canceled trips 
Second quarter (October 1 through December 31), 2012 

Vessel other 1% 

Emergency/security 2% 

Crewing 4% 

Tides/weather 9% 

Vessel 

propulsion 

26% 

Schedule 

changes on 

Fauntleroy - 

Vashon -

Southworth ferry 

route 58% 

Data source: WSDOT Ferries Division. 

Note: In November and December a lack of available vessels resulted in 
a service change on the Fauntleroy - Vashon - Southworth ferry route 
from a normal three-boat to a two-boat service schedule. Most of these 
trips were replaced and therefore the number of vessel cancellations 
overstates the impact to service on this route. 

Maintenance plays an important role in WSDOT’s Asset Man
agement by meeting the daily needs of maintaining and operating 
the 18,622 lane miles and 2,000 miles of ramps and special use 
lanes of the state’s highway system. WSDOT focuses on pre
ventive maintenance, repairs, and safe operation of the highway 
infrastructure. 
The Maintenance Accountability Process (MAP) measures and 
reports on the performance of 30 highway maintenance activ

ities, as part of asset management.  
Between 2011 and WSDOT uses two metrics, asset 

2012, 11 asset condition condition and task completion. For 
ratings increased, 17 more information and defi nitions, 
remained unchanged refer to Gray Notebook 44, p. 17. 
and two dropped to a There are a number of factors that 

lower score impact the condition of WSDOT’s 
highway assets. Th ese factors 

include maintenance work performed, the timing and scope of 
WSDOT’s preservation projects, weather conditions, and the 
amount of new highway projects that add infrastructure to the 
system. See Highway Maintenance, pp. -. 

Amtrak Cascades increases its on-time 

performance rate to meet goal of 80 percent 

State-supported Amtrak Cascades trains met the on-time perfor
mance goal of 80 percent in the fourth quarter of 2012 (October 1 
through December 31). This is an increase from the on-time per
formance rate of 74.8 percent in the fourth quarter of 2011, and 
marks the first time WSDOT has met this goal since fi rst reporting 
on-time performance in 2001. See Amtrak Cascades, pp. -. 

Incident Response clears scenes quickly to 

reduce drivers’ costs by $17.7 million 

WSDOT’s Incident Response (IR) program responded to 10,691 inci
dents in the fourth quarter of 2012 (October 1 through December 31) 

clearing incidents in an average of 
WSDOT responded 13.4 minutes. 


to more than 10,600 
 The IR teams’ quick response pro-
incidents during the vided Washington motorists about 

fourth quarter of 2012 $17.7 million in estimated economic 
benefit by proactively helping 

prevent secondary collisions at incident sites and reducing the time 
and gas they would have wasted in travel delay due to incident-related 
congestion. The estimated economic benefits include $9.9 million 
from reduction of traffic delay and $7.8 million from an estimated 
2,138 avoided secondary crashes. 

IR teams responded to 10,691 incidents (preliminary data as of 
January 15, 2013) during the fourth quarter of 2012, with an average 
incident clearance time of 13.4 minutes. The fourth quarters of 2011, 
2010 and 2009 experienced 10,494, 10,308, and 10,163 incidents with 
average incident clearance times of 13.3, 13.8, and 13.7 minutes. See 
Incident Response, pp. -. 
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Environment 

Fish barrier removal projects restore access 

to 55 miles of upstream habitat in 2012 

WSDOT corrected 12 fish passage barriers as part of 10 projects 
during 2012. These corrections added more than 55 miles of 
potential upstream habitat for fish. Seven of the corrections 
were completed as stand-alone projects. Four culvert correction 
projects planned to be completed in 2012 were delayed until 2013. 
Three of the corrections are part of the SR 520 fl oating bridge 
replacement project and were rescheduled to better fit with that 
project’s work plan. 
The other delayed project went to bid late and the contractor 
was unable to have a new culvert fabricated in time to meet the 
window for in-stream work. WSDOT anticipates that all work for 
these projects will be completed in 2013. See Fish Passage Barriers, 
pp. -. 

WSDOT’s environmental violations increase in 2012 

WSDOT had 112 environmental violations in 2012, which is 48 
more than in 2011. In 2012, WSDOT spent approximately $1.3 
billion on construction projects, performed more than 287,000 
highway maintenance activities, and conducted more than 162,000 
ferry sailings. These activities can present unique challenges 
resulting in environmental violations. 

Economic Vitality 

Recovery Act funding supports jobs and helps 

boost Washington economy through recession 

State and local highway projects funded in full or part by the 
American Recovery and Reinvestment Act (ARRA) supported a 
monthly average of 152 full-time equivalent (FTE) jobs during the 
fourth quarter (October 1 through December 31) of 2012. 
The December 2012 data in this article is preliminary and will be 
updated in the next Transportation: Economic Update article. 
Authorized by the federal government in February 2009, ARRA 
brought $555 million in transportation funding to Washington 
state for 221 highway projects. Approximately $182 million 
(33 percent) of this was distributed to local and city governments. 
About 98 percent of ARRA funding awards for Washington highway 
projects, $543.5 million, has been expended as of December 2012. 
Economic indicators show improvement 
At both the state and national levels, 2012 was characterized by a 
continued moderate recovery from the economic recession that had 
officially ended three years prior. The labor market showed signs of 
improvement in 2012, as the average annual unemployment rate in 
Washington dropped below 9 percent for the first time in four years 
to 8.3 percent. 
Despite improving from 9.2 percent in 2011, the statewide unem
ployment rate remains substantially higher than the pre-recession 
(2007) rate of 4.6 percent. See Economic Update, p. . 

In 2012, 54 of WSDOT’s 112 violations involved water quality, 
12 more than in 2011. A large number of the water quality viola
tions (27) occurred when diverting water around work to replace 
culverts and to protect roads and bridges. In other situations, 
contractors and WSDOT failed to install or maintain best man
agement practices for preventing erosion and trapping sediment. 
See Environmental Compliance, pp. -. 

WSDOT’s environmental violations in 2012 
Number of violations by compliance category y p g y 

Data source: WSDOT Environmental Services Office Commitment Tracking System. 

Wetlands 4 

Cultural 6 

Fish and habitat 7 

Noise 

20 

Water quality 

54 

Hazardous 

materials 

21 

Stewardship 

The Construction Cost Index (CCI), which WSDOT uses to track 
changes in its annual materials costs increased 5.1 percent during 
2012. This was about 1 percent higher than the predicted rate of 
inflation for the year. The 5.1 percent increase in 2012 comes on the 
heels of a 5.8 percent increase in 2011. 
During the past decade, WSDOT’s CCI has increased by 77.9 
percent compared to a 26.4 percent increase during the 13 years 
from 1990 to 2002. See Construction Cost Trends, p. . 

WSDOT’s Construction Cost Index 
1990 through 2012; Costs of construction materials and activities 
relative to 1990 levels 

300 
2012 CCI 

Score = 258 

1990 CCI 

Score = 110 

100 

150 

200 

250 

Construction 

Cost Index 

Score 

1990 1995 2000 2005 2012 

Data source: WSDOT Construction Office. 

Notes: 2003 and 2004 WSDOT CCI data points adjusted to correct for 

spiking bid prices on structural steel. WSDOT base 1990 = 110. WSDOT 

2012 data through December. 

The Gray Notebook and GNB Lite are publications of the Washington State Department of Transportation. All pages referenced in the Lite are to the 

full edition of Gray Notebook (GNB) 48, available online at www.wsdot.wa.gov/accountability. For more information, contact: Daniela Bremmer, Director 

WSDOT Strategic Assessment Office, P.O. Box 47374 Olympia, WA 98504-7374. Phone: 360-705-7953 E-mail: daniela.bremmer@wsdot.wa.gov 
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WSDOT’s Capital Project 

Delivery Programs 

WSDOT completes five more Nickel and TPA projects
 

WSDOT completed five Nickel and Transportation Part
nership Account (TPA) projects since the production of 
the last Gray Notebook, bringing its total count to 341 out 

of 421 projects completed 
WSDOT has completed since the 2003 and 2005 gas 

341 of 421 Nickel and tax funding packages were 
TPA projects; 81 percent approved. Four of these 

on time and on budget projects were completed 
during the fourth quarter 

(October 1 through December 31, 2012). A fi ft h project, SR 
530/Fortson Creek Culvert - Fish Barrier, was completed in 
late September 2012 (after publication deadlines for Gray 
Notebook 47) and is featured in this edition on page 52. 
Of the 341 projects completed to date, 88 percent were on 
time and 91 percent were on budget. The goal for projects 
being delivered on budget and on time is 90 percent. Th e 
total value of these completed projects is approximately 
$5.6 billion. The remaining $10.8 billion in Nickel and 

WSDOT Nickel and TPA project status 

Number of Value in 

Project status                                          projects thousands 

Projects completed in earlier biennia 

that are not included in the current 81 $371,970 

Transportation Budget 

Projects completed that are included 

in the current Transportation Budget 
260 $5,181,249 

Completed projects subtotal: 341 $5,553,219 

Projects included in the current 

Transportation Budget that are not yet 80 $10,789,959 

completed 

Total: 421 $16,343,178 

Data source: WSDOT Capital Program Development and Management. 

Cumulative delivery performance1 of completed 

Nickel and TPA projects 
July 1, 2011 through December 31, 2012 
Calendar year 2011 2012 

Quarter 

Number of projects 

Q3 

310 

Q4 

325 

Q1 

325 

Q2 

330 

Q3 

336 

Q4 

341 

Percent on time 89% 87% 87% 88% 88% 88% 

Percent on budget 91% 91% 91% 91% 91% 91% 

Percent on time 

and on budget 
82% 81% 81% 81% 81% 81% 

Data source: WSDOT Capital Program Development and Management.
 

Note: 1 A project is “on time” if it is operationally complete within
 

the quarter planned in the last approved budget, and “on budget” 


if the budget is within 5 percent of the last approved budget. 


TPA funds will support or continue to support 80 addi
tional projects, including a number of mega-projects like 
the SR 99/Alaskan Way Viaduct Replacement, I-405 Cor
ridor improvements and the I-5 - SR 16 Tacoma/Pierce 
County High Occupancy Vehicle program. 
WSDOT has advertised one Nickel and TPA project since 
September 1, 2012, for a total of 28 projects in the con
struction phase as of December 31, 2012 (pp. 46-48). Six 
additional projects are in the delivery pipeline and are 
scheduled to be advertised from January 1 to June 30, 2013. 

WSDOT advertises 28 Pre-existing Funds 

projects during the fourth quarter of 2012 

Three of 51 Pre-existing Funds (PEF) projects were adver
tised early and nine were on time during the fourth 
quarter of 2012 (October 1 through December 31). 
Also during the fourth quarter of 2012, WSDOT delayed 
eight projects within the 2011-2013 biennium and repriori
tized 15 of 51 PEF projects (29 percent). Advertisement on 
these 15 projects was deferred to the 2013-2015 biennium. 
Nickel and TPA revenue forecasts continue 

to fall well short of original projections 

Gas tax revenues generated through the 2003 Nickel 
Account and 2005 Transportation Partnership Account 
fell short of original projections last quarter, continuing 
a downward trend that started for both funding sources 
during the 2005-2007 biennium. 
The November 2012 revenue forecast for the 10-year period 
of the Nickel Account was $1.73 billion. This is 10.1 percent 
less than the original projection of $1.92 billion. As of  
November 2012, the revenue forecast for the 16-year TPA 

was 20.8 percent lower 
Combined Nickel and than the original 2005 
TPA gas tax funding is projection. There is more 
about $1.2 billion less than a $1 billion dollar 

than original projections difference from the $4.94 
billion in anticipated gas 

tax revenues and the $3.92 billion forecast for November 
2012. (Forecasts were corrected in Gray Notebook 47 from 
amounts provided in past editions.) 
Because Nickel and TPA are both funded through gas 
taxes, they fluctuate with demand, prices and overall 
statewide consumption. As less gas is purchased by 
consumers, the gap between projections and forecasts 
continues to widen. 
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Performance Dashboard
 
Goal has Performance is trending Performance is trending 

Trend is holding. been met. in a favorable direction. in a unfavorable direction. 

Policy goal/Performance measure 

Previous 

reporting 

period 

Current 

reporting 

period Goal Goal met Progress Comments 

Safety 

Rate of traffi c fatalities per 100 million vehicle 

miles traveled (VMT) statewide 
(Annual measure: calendar years 2010 & 2011) 

0.80 0.80 1.00 

The rate of highway fatalities held 

steady (a lower rate is better). But 

the total was the lowest since 1954. 

Rates of recordable incidents and days away, 

restricted or transferred for every 100 WSDOT 

workers1 

(Cumulative year to date 2011 & 2012) 

6.2/ 

3.1 

5.5/ 

2.7 

5.2/ 

N/A 

— / 

N/A 

The rate of worker injuries 

improved; and the incident rate 

requiring days away from work 

worsened. 

Preservation 

Percentage of state highway pavement in fair or 

better condition 
(Annual measure: calendar years 2010 & 2011) 

92.0% 90.5% 90.0% 

A 1.5 percent decrease from 

previous year. Pavement condition 

has been declining since 2008. 

Percentage of state bridges in fair or better 

condition7 (Annual measure: fiscal years 2011 & 2012) 
95.0% 95.0% 97.0% — 

Structural condition ratings criteria 

continue to be a challenge. 

Mobility (Congestion Relief) 

Highways: annual (weekday) vehicle hours of delay 
statewide at maximum throughput speeds2 

(Annual measure: calendar years 2009 & 2011) 

28.1 
million 

32.5 
million 

N/A N/A 

Increase of 16% from 2009 to 

2011, with 2009 being the least 

congested year in past five years. 

Highways: Average clearance times for major 
(90+ minute) incidents on nine key western  

Washington corridors 
(Calendar quarterly measure: Q3 2012 & Q4 2012) 

170 
minutes 

161 
minutes 

155  
minutes 

— 
Average clearance time decreased 

for the quarter, but did not meet 

the goal of 155 minutes. 

Ferries: Percentage of trips departing on time3 

(Fiscal quarterly measure: year to year: Q2 FY2012 & Q2 FY2013) 
97.1% 96.3% 95% 

Performance is less than the same 

quarter a year ago but still better 

than the goal. 

Rail: Percentage of Amtrak Cascades trips 

arriving on time4 

(Calendar quarterly measure: year to year Q4 2011 & Q4 2012) 

74.8% 80.0% 80% 

WSDOT and Amtrak continue to 

evaluate projects and other means 

to improve on-time performance 

Environment 

Cumulative number of WSDOT stormwater 
management facilities constructed or retrofitted5 

(Annual measure: calendar years 2010 & 2011) 

Over 800 
Over 

1,037 
N/A N/A 

Stormwater facilities will now be 

constructed under a new permit, 

with new requirements. 

Cumulative number of WSDOT fi sh passage 
barrier improvements constructed since 1990 
(Annual measure: calendar years 2011 & 2012) 

257 269 N/A N/A 
Past reporting period number was 

corrected from 258 to 257. 

Stewardship 

Cumulative number of Nickel and TPA projects 
completed, and percentage on time6 

(Calendar quarterly measure: Q3 and Q4 2012) 

336/ 

88% 

341/ 

88% 

90% 

on time 
— 

Performance remained the same 

this quarter and did not meet goal 

by a small margin. 

Cumulative number of Nickel and TPA projects 
completed and percentage on budget6 

(Calendar quarterly measure: Q3 and Q4 2012) 

336/ 

91% 

341/ 

91% 

90% 

on 

budget 

Performance remained the same 

as last quarter and continued to 

meet the goal. 

Variance of total project costs compared to budget 
expectations6 

(Calendar quarterly measure: Q3 and Q4 2012) 

under 

budget 

by 1.2% 

under-

budget 

by 1.3% 

on 

budget 

Total Nickel and TPA construction 

program costs are within 1.2 

percent of budget. 

Notes: N/A means not available: new reporting cycle data not available or goal has not been set. Dash (—) means goal was not met in the reporting period.
 

1 Recordable incident rate reported as the number of incidents for every 100 full-time employees; the days away, restricted or transfer (DART) rate is a subset of RIR, and reports the 


number of incidents requiring time off or affecting on-the-job duties for every 100 full-time employees.
 

2 Compares actual travel time to travel time associated with ‘maximum throughput’ speeds, where the greatest number of vehicles occupy the highway system at the same time 


    (defined as 70 percent to 85 percent of the posted speeds). 

3 “On-time” departures for Washington State Ferries includes any trip recorded by the automated tracking system as leaving the terminal within 10 minutes or less of the scheduled time. 

4 “On-time” arrivals for Amtrak Cascades are any trips that arrive at their destination within 10 minutes or less of the scheduled time. See page 31. 

5 Number of estimated facilities in permitted counties: Clark, King, Pierce, and Snohomish. 

6 Budget and schedule expectations are defined in the last approved State Transportation Budget. See page 43 for more information on capital projects in the current 2012 Legislative 

Transportation Budget. 
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